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Subject Process to keep processing within capacity
Description of Problem or Suggestion:

The project office needs to set up a process to keep the data processing and archive demand within the system capacity.

Originator’'s Recommendation

The process should balance system capacity against science priorities. It must involve the project office, the DAACS, the
instrument teams, the User working groups, and the Data Panel.

GSFC Response by: Ramapriyan GSFC Response Date 4/7/95

The ESDIS Project, in collaboration with Steve Wharton, has developed a strawman proposal for a Science Requirement Board
for allocating capacity and managing changes to the data products. The proposed Board involves the groups indicated inthe
Recommendation, and the Program and Project Scientists. The issue applies not just to capacities, but also to the products’
additions, deletions, availability schedules, etc. After a review and comment period, we expect to complete this process by
mid-June 1995 to arrive at a baseline from which future changes can be tracked.
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